COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 17/ 2010

ESTI MATE SUMVARY 14: 22: 10
CONTI D C17254R ESTI MATE NO 0001 PROG SPEC YR 2005
PO\ 17254R- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 17.5  DAYS TI ME ALLOW 18 WORK DAYS
1-70 : VEST OF SIEBERT - EAST PERCENT TI ME: 97.22 ORI G TI VE ALLOW 20 WORK DAYS
PRQJECT NO. | MD704- 219
1-70 : VEST OF SIEBERT - EAST
NAME OF ROAD: 070A
PRQJECT COUNTI ES: KI T CARSON
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 08/ 17/ 2010 DATE TI ME STARTED 05/ 18/2010
14802 W 44th AVENUE DATE LET 04/ 22/ 2010 DATE WORK BEGAN
DATE AWARDED 04/ 27/ 2010 DATE TI ME STOPPED 08/ 12/ 2010
DATE CONTRACT EXECUTED 05/ 14/ 2010 DATE ACCEPTED 08/ 12/ 2010
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 05/ 18/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 871, 022. 19 PARTI O PATI NG $ 871, 022. 19 $ 871, 022. 19
AWARD PRQIECT AMT: $ 805, 394. 81 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 871, 022. 19 871,022.19
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 871, 022. 19 871, 022. 19
TOTAL CLAI M5: $ 0. 00 RETAI NAGE -12,080. 92 -12, 080. 92
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 858, 941. 27 858, 941. 27
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 858, 941. 27 858, 941. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 858, 941. 27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17254R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17254R-BI D ESTI MATE RUN 08/ 17/ 2010
PRQIECT: | MD704- 219 ESTI MATE NO 0001 14: 22: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0010 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0015 403-34841 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 64-22) 8,984.770 0. 000
TON 8,984.770 646, 454. 20
71. 95000 8,984.770 646, 454. 20
0020 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 62. 240 0. 000
TON 62. 240 35, 476. 80
570. 00000 62. 240 35, 476. 80
0025 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 1, 870. 000 0. 000
GAL 1, 870. 000 8, 228. 00
4. 40000 1, 870. 000 8, 228. 00
0030 420-00500 * GEOTEXTI LE ( PAVI NG 59, 260. 000 0. 000
SY 59, 260. 000 59, 260. 00
1. 00000 59, 260. 000 59, 260. 00
0035 614-80385 *RUMBLE STRI P 34, 353. 000 0. 000
LF 34, 353. 000 9,618. 84
0. 28000 34, 353. 000 9,618. 84
0040 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 1. 000 58, 300. 00
58, 300. 00000 1. 000 58, 300. 00
0045 627-00005 *EPOXY PAVEMENT MARKI NG 159. 000 0. 000
GAL 159. 000 8,514. 45
53. 55000 159. 000 8,514. 45
0050 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 247.000 0. 000
GAL 247.000 6, 743. 10
27.30000 247.000 6, 743. 10
0055 627-01010 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE |) (I NLAI D) 1, 764. 000 0. 000
SF 1, 764. 000 15, 346. 80

8. 70000 1, 764. 000 15, 346. 80



CONTI D: C17254R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17254R-BI D ESTI MATE RUN 08/ 17/ 2010
PRQJECT: | MD704- 219 ESTI MATE NO. 0001 14:22: 10

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 630-00000 *FLAGA NG 107. 500 0. 000
HOUR 107. 500 2,483.25
23.10000 107. 500 2,483.25
0065 630-00007  *TRAFFI C CONTROL | NSPECTI ON 11. 000 0. 000
DAY 11. 000 750. 75
68. 25000 11. 000 750. 75
0070 630-00012  *TRAFFI C CONTROL MANAGEMVENT 14. 000 0. 000
DAY 14. 000 7,000. 00
500. 00000 14. 000 7, 000. 00
0075 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 6. 000 0. 000
EACH 6. 000 126. 00
21. 00000 6. 000 126. 00
0080 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 23.000 0. 000
EACH 23. 000 483. 00
21. 00000 23. 000 483. 00
0085 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 22.000 0. 000
EACH 22. 000 462. 00
21. 00000 22.000 462. 00
0090 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 0. 000
EACH 2.000 2, 400. 00
1, 200. 00000 2.000 2, 400. 00
0095 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2. 000 0. 000
TYP
B EACH 2.000 630. 00
315. 00000 2.000 630. 00
0100 630-80380  *TRAFFI C CONE 300. 000 0. 000
EACH 300. 000 315. 00
1. 05000 300. 000 315. 00
0105 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0110 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C17254R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17254R-BI D ESTI MATE RUN 08/ 17/ 2010
PRQIECT: | MD704- 219 ESTI MATE NO 0001 14: 22: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 32, 194. 210 0. 000
F A 32,194. 210 32,194.21
1. 00000 32, 194. 210 32,194.21
0125 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT -18, 890. 420 0. 000
F A - 18, 890. 420 -18, 890. 42
1. 00000 -18, 890. 420 -18, 890. 42
0130 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0135 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -5,923. 790 0. 000
F A -5,923.790 -5,923.79
1. 00000 -5,923. 790 -5,923.79
0140 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0145 700- 70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 869,972.19 % 869,972.19% 869, 972. 19
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0150 620-00012 FI ELD LABORATCRY (CLASS 2) 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0155 620-00020 SANI TARY FACI LI TY 2.000 0. 000
EACH 2.000 1, 050. 00
525. 00000 2.000 1, 050. 00
CAT 0400 CURRENT AMI  $ 1, 050. 00 $ 1, 050. 00 $ 1, 050. 00

PRQJIECT TOTAL CURRENT AMI  $ 871,022.19 % 871,022.19% 871, 022. 19



